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Abstract: A project is a temporary endeaver undertaken to creat a unique product, service or 
result. The temporary nature of project indicates a definite beginning and end. The end is reached 
when the project’s objectives have been achieved or when the project is terminated becouse its 
objectives will not or cannot be met, when the need for the project no longer exist. Temporary 
does not necessarily mean short in duration. Temporary does not  generally apply to the product, 
service, or result created by project; most projects are undertaken to create a lasting outcome. 
For example, a project build a national monument will create a result expected to  last centuries. 
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